From: Moore, Gary

To: Don Edgington

Cc: Delgado, Paige

Subject: FJ Doyle: Plan After Break

Date: Sunday, December 23, 2018 2:27:52 PM
Don:

This is my view of the activities. | did not include the disposal of the drums but that should not
impact us. | know if probably will not work out this way but at least we have some type of general
plan of action to push to achieve. Please review and make sure we have the right equipment and
personnel. We need a design plan on how we will build the parking lot. | would also like to probably
get a survey of the industrial property so we know exactly where the property boundaries are
located between_ Property) and 905 N. Poplar (Site). | would also like

to get some costs on putting up a fence between [{S)ISHI 2nc 205 N. Poplar (price cedar,
metal, and vinyl) at 6 ft privacy fencing with top rail (not positive we can do the fencing).

Also, Paige will be on-site Jan 3—5and 7—12. | am on leave through Jan 6 and on Phone Duty Jan 7
-13.

Wed, Jan 2:

e Team remobilizes to hotel from Christmas Break;
e RM checks out site for preparations for Jan 3 start;

Thursday, Jan 3:

e DRA25 (hand dig the debris within the concrete drainage and blow-out the culvert towards
DRA26);

e Excavate (Oscar): DRA26 (this should be done first as kids are out of school until Jan 7);

e Excavate (Oscar): EASO7S and EASO8S (south side to north side beyond underground pipes
then let big excavator dig remainder);

e Restoration (Rusty/Dee): Continue and Complete soil restoration of FJD08, and FJDQ9;

e Waste Disposal (Dee): Concrete/Debris/Non-TSCA Soils to Maloy

Friday, Jan 4:
e Restoration (Rusty/Dee): Continue FID02, FIDO3, and Alleyway areas;
e Excavate (Oscar): Complete EASO8S, and FJD05-01
e Waste Disposal (Dee): TSCA Disposal to Itasca Landfill
e Waste Disposal (Dee): Non-TSCA Soils to Maloy Landfill

Saturday, Jan 5:
e Restoration (Rusty/Oscar): Complete FJD02, FID03, and Alleyway areas;
e Excavate (Dee): EASO7N (TSCA), EASO8N (TSCA), FJD04-07 (TSCA), FJD04-08 (TSCA), DRAO9S

Monday, Jan 7:
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Restoration (Rusty/Dee): Alleyway area
e Excavate (Oscar): DRA22 and DRAO4
e Excavate (Dee): FJD04-05, FJD04-06, and DRAOSN
e Waste disposal (Dee): TSCA Disposal to Itasca Landfill
e Waste Disposal (Dee) Non-TSCA to Maloy Landfill

Tuesday, Jan 8:
e Restoration (Rusty): Alleyway area/FJD05
e Excavation (Oscar): DRAOS and DRO3
e Excavation (Dee): FJD04-03, FJD04-04 (TSCA), and DRAOSS (TSCA)
e Waste disposal (Dee): TSCA Disposal to Itasca Landfill
e Waste Disposal (Dee) Non-TSCA to Maloy Landfill

Wednesday, Jan 9:
e Restoration (Rusty): Alleyway Areas/Drainage Ditches
e Excavation (Oscar): DRAO2
e Excavation (Dee): FJD04-01 and DRAO7W
e Waste disposal (Dee): TSCA Disposal to Itasca Landfill
e Waste Disposal (Dee) Non-TSCA to Maloy Landfill

Thursday, Jan 10
e Restoration (Rusty/Oscar): Alleyway/Drainage Ditches
e Excavate (Dee): DRAOQ7, FJID04-08 (TSCA), and DRAOSN

Friday, Jan 11
e Restoration (Rusty/Dee/Oscar): Drainage Ditches/FJD04

Saturday, Jan 12
e Restoration (Rusty/Dee/Oscar): Drainage Ditches/FJD04

Gary W. Moore (6SF-ER)
Federal On-Scene Coordinator
U.S EPA Region 6

1445 Ross Ave, Suite 1200
Dallas, TX 75202-2733

Cell: 214.789.1627
moore.gary@epa.gov
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